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CA 01E45801-0 

Amended Brownfields Revolving Loan Fund Work Plan - FY2023 Supplemental Hazardous 

Substance Grant Funding 

June 28, 2022 
 
 
Grant Recipient:  City of Rockford 

425 East State Street 
Rockford, Illinois, 61104 

 
 
Project Director:  Robert Wilhelmi 

City of Rockford - Brownfields Redevelopment Specialist 
   779-348-7425 | Robert.Wilhelmi@rockfordil.gov  
 
Secondary Contact: Anna Garrison 

City of Rockford – Economic Development Director 
779-348-7449 | Anna.Garrison@rockfordil.gov  

 
Project Period:         October 1, 2022 – September 30, 2027 
 
Grant Amount:  $3,900,000 
 
CFDA:   66.818 
 
RFP No.:  EPA-OLEM-OBLR-21-05 

 
This project directly addresses the following initiatives set forth in the FY 2018 – 2022 U.S. EPA 
Strategic Plan (February 2018):  
 

 Goal 1 – Deliver real results to provide Americans with clean air, land, and water, and ensure 
chemical safety 
 

 Objective 1.3 – Revitalize Land and Prevent Contamination: Provide better leadership and 
management to properly clean up contaminated sites to revitalize and return the land back 
to communities. 

 
Specifically, the City of Rockford will further capitalize an existing revolving loan fund and sub-grant 
program to carry out cleanup activities at Hazardous Substance contaminated properties to 
encourage revitalization and reuse of these brownfields sites. 
 
I. INTRODUCTION 

The United States Environmental Protection Agency (U.S. EPA) has awarded the City of Rockford a 
Supplemental Brownfields Revolving Loan Fund Grant to further capitalize its existing Revolving Loan 
Fund (RLF) Program.  The RLF Program, which is devoted to the cleanup of contaminated properties 
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for redevelopment, has been a key funding source for the cleanup of several brownfields that have 
been redeveloped into community assets, including the UW Health Sports Factory and Embassy 
Suites Hotel and Conference Center.  Additionally, a large portion of RLF has been used at the City’s 
Barber Colman Campus to transition the site as close to shovel-ready as possible.    

 

In 2000, the City was awarded its initial RLF grant under the EPA’s Pilot Program in the amount of 
$500,000 (CA BP975418-01-0). The City’s modern RLF Program was initially funded by a $200,000 
grant in 2008.  Supplemental RLF grants totaling $4.3 million were awarded between 2009 and 2019 
(CA BF00E45801-9). Current RLF balance is $1,450,183.87 ($1,280,158.49 Hazardous Substance and 
$170,025.38 Petroleum). Available Program Income includes $297,489.79 for CA BF00E45801-9 and 
$375,226.78 for CA BP975418-01-3.  

 

The current balance of the City’s RLF Program has been committed for environmental cleanup 
activities at the Barber Colman Campus, the City’s highest priority brownfield site.  At just under 17 
acres, the property is divided into four project sites: (A) Rock Street Frontage Property; (B) Machine 
Shop Site; (C) River Street Site; and (D) Barber Colman Parcel 3A. $500,000 from the Pilot RLF was used 
for the demolition and soil cleanup of a former metal plating facility located on Site D.  An additional 
$692,283.37 of the modern RLF program has been directed to the Barber Colman Campus for remedial 
planning and design, cleanup preparation, and project management fees from the Illinois EPA’s Site 
Remediation Program.   

 

On October 4, 2021, Rockford City Council approved the sale of the Barber Colman Campus for 
$500,000 to J. Jeffers & Company.  The sale is subject to a 180-day due diligence period that was 
extended to December 1, 2022. The Milwaukee-based development group specializes in the adaptive 
reuse of historical properties and intends to preserve the heritage of the campus.  The company 
anticipates the project to include a mixture of residential and commercial uses that could be a multi-
cultural destination point for the entire community to experience.  Current plans include the adaptive 
reuse of all remaining historic structures along with new construction components that complement 
the historic features of the campus.  The overall project is estimated at $450 - $500 million and will be 
phased out over 6 to 8 years.  J. Jeffers & Company has requested a loan from the City’s RLF Program 
to help cover the cost of the remaining cleanup work that is required, including lead paint removal, 
asbestos abatement, groundwater treatment, and the construction of onsite engineered barriers that 
are estimated at $9.8 million.  On March 7, 2022, Rockford City Council unanimously adopted 
Resolutions 2022-43-R and 2022-44-R.  The resolutions authorized the City to apply and receive future 
supplemental RLF of up to $5 million and to commit existing and awarded supplemental RLF to J. 
Jeffers & Company for their pending redevelopment project at the Barber Colman Campus sites. 

 

Additional cleanup sites that could benefit from the City’s RLF Program include the former 
Lorden/Eclipse and Depot properties.  Generally known as the S. Main Street Rail Yards area, an 
engineered barrier is required to finalize cleanup at the sites to position them for redevelopment.  
$38,359.89 of the City’s modern RLF has been spent for contaminated soil excavation and disposal.  It 
is inevitable that these properties will become a prime location for redevelopment as a result of the 
momentum created from our downtown and other S. Main Street projects.    
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The City also recognizes that that other smaller redevelopment projects requiring some degree of 
environmental cleanup may present themselves.  It is important to remain flexible with the City of 
Rockford’s RLF Program so that projects supporting the development of small business may also 
benefit from these funds as well.    

 

II. PROJECT OVERVIEW 

Successful implementation of the City of Rockford’s Supplemental Hazardous Substance RLF grant 
will mean that each of the following tasks will have been completed: 

 
1. Establish the RLF 
2. Review and Approval of Loan Applications 
3. Preparation of Loan Agreement 
4. Day-to-Day Management of Loan Account 
5. Site Specific Community Involvement 
6. Cleanup Oversight 
7. Grant Administration 

 
These tasks are described in further detail below in Section III.  Mr. Robert Wilhelmi, Brownfields 
Redevelopment Specialist for the City of Rockford, will serve as the Grant Manager for the 
Supplemental RLF.  Throughout his 15 years of work with municipal brownfields programs, Mr. 
Wilhelmi has become very familiar with the management of Assessment, Cleanup, and RLF grants.  
Mr. Wilhelmi’s previous work as an environmental consultant will also help reduce the amount of 
contractual funding needed plan reviews, thus maximizing available funds for cleanup. Mr. 
Wilhelmi’s primary responsibilities beyond grant administration will include community 
engagement, grant reporting, approval of proposed cleanup plans, cleanup oversight, budget 
management, and marketing of the program.   
 
Mr. Wilhelmi will work directly with Mr. John Wuich, the City of Rockford's Contracts & Grants 
Compliance Officer.  Mr. Wuich is responsible for implementing the City’s overall grants policy and 
monitors grant compliance.  Along with coordinating the grant approval process, he also manages 
the City’s grant portfolio, assists with grant applications, and ensures compliance with grant 
conditions and reports.  Mr. Wuich is also responsible for ensuring that City contractors comply 
with all ordinances regulating public contracts that are derived from grant funds. Mr. Wuich also 
serves as the City’s Equal Opportunity Compliance Officer, administers the City’s Minority and 
Women Business Enterprise certification process and will work directly with Mr. Wilhelmi to 
connect DBEs to available work that must be contracted out within certain project tasks.  
 
Financial oversight of loaned RLF will be completed by the City's Community & Economic 
Development Fiscal Coordinator Susan Peterson and Sr. Financial Analyst Dajana Glisic from the 
Finance Department. Principal Accountant Sean Rodgers will perform necessary grant draws and 
account maintenance. Mr. Wilhelmi will work with Assistant City Attorney Megan McNeill to draft 
all formal loan agreements that will be subject to City Council approval before being finalized.  
Upon execution of authorized loans under this program, Mrs. Peterson will work directly with the 
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City's Accounts Payable department to generate repayment invoices and ensure payments are 
made in accordance with the established promissory note. 
 
III. WORK TO BE PERFORMED 

The schedule presented in the task tables below assumes that the cooperative agreement with the 
U.S. EPA will be completed and approved by October 1, 2022. 
 

Task 1 –Establish and Promote the RLF Program 

Since the initial award of RLF in 2008, the City has established and continuously improved its 
RLF Program.  Previous RLF Program loans were made to Rockford Local Development 
Corporation (RLDC) and its daughter corporation, South Main Shopping Center LLC. RLDC is a 

private, not-for-profit economic development agency that has been catalyst for community, 
small business, and economic development in the region.  These loans expedited cleanup 

activities at several City-owned brownfield sites and, as a result, has made a positive impact 
on job creation, tourism, blight reduction, economic stability, and reversing environmental 

justice trends. The City’s existing Hazardous Substance RLF was previously approved for 
use at the Barber Colman Campus.  A majority, if not all, of the $3.9 million 

supplemental RLF is proposed to be programed into the Barber Colman Campus via 

loans to J. Jeffers & Company.  Additional loans for other priority sites may be made to 

RLDC, private developers, or other units of local government for brownfields along the S. 
Main Street Corridor.  The corridor is directly adjacent to four Targeted Brownfield Areas 
identified in the City’s existing US EPA Assessment Grant Work Plan and includes the Barber 

Colman Campus, the former Lorden/Eclipse site, and former Depot property.  

 
The timeframe for repayment of loans will be project specific.  It is anticipated that in some 
circumstances, loans may be repaid instantly upon completion of the project.  In other cases, 
amortization of the loan may be extended over multiple years, but never more than 20 
years.  In each circumstance, the City of Rockford will strive to revolve the loaned funds as 
quickly as possible with the most economical interest earnings that a project will allow for.  
The City recognizes that establishment of the RLF Program along with efficient loan 
repayment are critical in executing future grants and sustaining the Program.  
 
The City recognizes the value of marketing its RLF Program so that potential borrowers are 
aware that environmental cleanup assistance is available.  The City will market its RLF 
Program in conjunction with its ongoing promotion of its Brownfields Program using its web 
page, social media posts, and included as a discussion point in development related and 
community meetings.  A web page specific to the RLF program will be created and will 
summarize the application process, active projects, and other relevant information specific 
to the program.  
 
To continuously improve the RLF Program, it is important seek out continuing education 
opportunities and to understand how other grant recipients are maximizing funds.  
Therefore, the Grant Manager will attend the US EPA’s National Brownfields Conference 
when scheduled.  The Grant Manager may elect to have an additional City staff member 
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involved in the City’s Brownfields Program attend in addition.    

 

Task 1:  Establish and Promote the RLF Program 

Activities Deliverables To be Completed by 

1) Monitor status of Barber 
Colman Campus  

Status updates via Quarterly 
Reports 

Initial Quarterly Report 
and each one moving forward 

2) Monitor status of 
Lorden/Eclipse, Depot, and 
other S. Main Corridor sites 

Status updates via Quarterly 
Reports 

Initial Quarterly Report 
and each one moving forward 

3) Identify potential alternate 
projects at other locations 

Updates in Quarterly Reports As needed 

4) Prepare and revise, as 
needed, Administrative 
Documents 

Copies of final documents 
(loan applications, loan 
agreement templates, etc.) 

As needed 
 

5) Marketing of RLF Program  Web and social media posts, 
press releases, development 
and community meetings 

Ongoing 

6) Attend US EPA’s National 
Brownfields Conference 

No Deliverables As scheduled 

 

Task 2 – Review and Approval of Loan Applications 

The objective of this task is to review preliminary project information, determine project 
eligibility, and evaluate financial viability. If eligible, formal loan applications will be prepared 
and submitted to City Council for final approval. To complete Task 2, the City of Rockford will 
conduct the following: 
 

a) Develop List of Funding Criteria:  The City will refine its funding priority criteria to 
ensure that we are funding the types of projects that match the City’s strategic goals 
and to help prioritize multiple projects in the event that the requests for RLF exceed 
available funds.  We anticipate that the criteria will consider, at a minimum, the 
following: 
 
 The redevelopment supported by the proposed cleanup has a high likelihood of 

succeeding under current market conditions. 

 The project’s pro forma shows a definite gap financing need but also 
demonstrates sufficient established funding to indicate that it will succeed. 

 The proposed redevelopment project conforms to the City’s existing 
Comprehensive Plan, Priority Actions, and other strategic goals. 

 

b) Meet with Potential Applicants and Obtain a Project Summary:  The City of Rockford 
will hold an initial meeting with potential applicants to discuss the RLF program 
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requirements and project eligibility.  A brief project summary will be prepared prior 
to the meeting.  The project summary may include: 

 

 Preliminary Site Development Plan Summary including renderings and pro forma 
statements, if available 

 Synopsis of Environmental Investigations Activity and Preliminary Cleanup Plan 

 Site Map, Legal Description and Evidence of Site Ownership/Plans to Acquire 
Property 

 
c) Preliminary Project Assessment Relative to Funding Criteria, Fiscal Viability and 

Site/Borrower Eligibility:  The Grant Manager, in consultation on an as-needed basis 
with the City’s Community & Economic Development staff, will determine how the 
proposed project compares with the City’s funding criteria and will evaluate the 
fiscal viability of the proposed project.  The City staff team will prepare an Eligibility 
Determination and the Grant Manager, in consultation with the EPA Project 
Manager, will make a determination as to whether the project is eligible for 
brownfields funding.  Based upon the preliminary assessment, the Grant Manager 
will make a determination whether to continue the review. 

 
d) Obtain Formal Loan Application for Project:  Pending the results of the Tasks 2(b) and 

2(c), applicant(s) will be asked to prepare a formal loan application.  The formal loan 
application, when developed, will include a list of requirements (yet to be refined) 
that may include: 

 

 Resume of Owners and Key Managers 

 Historical and Current Financial Statements 

 Credit Ratings and Schedule of Debt Obligations 

 Construction Plans, Specifications, Schedule, and Budget 

 Aging Reports (three most recent consecutive periods) 

 Inventory Breakdowns (if applicable) 

 Financial Statements/Income Projections (minimum two years upon project 
completion) 

 Phase I & Phase II Site Assessments (must comply with applicable ASTM 
standards) 

 Remedial Action Plan (approved or pending approval by Illinois EPA) or other 
comparable documents 
 

e) Conduct Formal Review of Proposed Cleanup Activities:  The City, in consultation with 
Illinois EPA Site Remediation Program staff familiar with the project and the US EPA 
Project Manager (as needed), will review the proposed cleanup activities to ensure 
that they are protective of human health and the environment (the review will be 
summarized in the Action Memo under Task 6). The City will confirm that the 
response actions have been approved by the IEPA.  If the project involves the 
cleanup of lead paint and asbestos only, the City may procure a reputable 
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environmental consultant to review the proposed cleanup activities to ensure they 
are consistent with applicable State and Federal regulations.   
 

f) Conduct Formal Fiscal Review of Project and Proposed Cleanup Activities:  City Staff 
from the Community & Economic Development, Legal, and Finance Departments will 
assemble to form a Staff Loan Review Committee to perform the following activities 
during the final stages of the loan approval process:  

 

 Review the financial feasibility of the project and conduct a formal fiscal review 
(Community & Economic Development and Finance Departments) 
 

 Evaluate the method and source for generating sufficient revenues to repay the 
loan (Community & Economic Development and Finance Departments). Both 
will advise the Grant Manager as to the fiscal viability of the project.  After 
formal completion of this step, the City staff will either approve or deny the loan 
application on the administrative level.  A memo will be prepared summarizing 
the decision for future record.  

  

Task 2:  Review and Approval of Loan Applications 
 

Activities Deliverables To be Completed by 

a) Develop list of funding 
criteria 

List of criteria. December 31, 2022 – Reported 
in initial Quarterly Report 
 b) Meet with potential 

applicants and obtain a 
project summary 

Provide summary in Quarterly 
Report 

As needed 

c) Preliminary Assessment - 
Eligibility and fiscal viability 

US EPA Eligibility 
Determination and Internal 
Fiscal Determination 
 

Within 30 days of meeting with 
potential applicants and receipt 
of project summary 

d) Obtain formal loan 
application from applicant 

Loan Application Within 60 days of meeting with 
potential applicants 

e) Conduct formal review of 
proposed cleanup activities 

Decision Memo  Within 30 days of receiving 
full loan proposal 

f) Conduct formal fiscal review 
of project and proposed 
cleanup activities 

Decision Memo Within 30 days of receiving 
full loan application 

 

Task 3:  Preparation and Execution of Loan Agreements:  Upon approval of the loan application 
by City Staff, the City will conduct the following activities to execute the loan: 

 

a) Negotiate Loan Terms:  Loan terms will be negotiated by the Staff Loan Review 
Committee, lead by the Grant Manager, in consultation with the members from the 
Legal, Finance, and Community & Economic Development Departments. 
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b) Prepare Loan Agreement:  Preparation of the loan agreement will be coordinated 
between the borrower’s legal counsel and the Grant Manager, in consultation with 
the following:  US EPA, City Legal Counsel, and Staff.  Upon completion of the Loan 
Agreement, City Staff will submit the package for final approval to the appropriate 
City Council Committee meeting for initial approval.  If approved by Committee, final 
Approval will follow at the next full City Council meeting.   

 

c) Execute Loan Agreement:  Upon approval by US EPA and City Council, a loan closing 
will be set for final signatures.  Funds will then be disbursed as costs are incurred for 
the eligible cleanup work. 

 

Task 3: Preparation and Execution of Loan Agreement 
 Activities Deliverables To be Completed by 

a) Negotiate loan terms None Within 2 weeks of approving loan 
application internally 

b) Prepare loan agreement 
and submit to City Council 

Loan agreement Within 45 days of approving loan 
application internally 

c) Execute formal loan 
agreement at closing 

Signed and executed Loan 
Agreement 

Within 30 days of City Council 
Approval application 

 

Task 4 – Loan Account Management 
The objective of this task is to manage the loan account in a responsible manner and to 
maintain current account books. The City of Rockford will use its existing staff to manage the 
RLF, which will be further described in the Business Plan.  Task 4 will comprise the following 
components: 

 
a) Management and Servicing of Individual Loans:  The City will use the existing format 

established for their existing loan program to set up and service loans executed 
under this RLF Program. 
 

b) Day-To-Day Management of the Loan Account: The City will use the processes 
established for their existing loan program to manage the loan account, including 
review of disbursement requests and associated invoices, disbursements, grant 
draws, overseeing repayment events, and conducting any necessary collection 
actions.  The Grant Manager, in consultation with the borrower (as needed) will aid 
in the review of disbursement requests and invoices.  Activities will be summarized 
in each Quarterly Report for the subject reporting quarter.  

 
c) Loan Status Reports:  The City of Rockford will prepare an annual Loan Status Report 

for each loan and submit to the US EPA Project Manager.  The annual Loan Status 
Report will be submitted in conjunction with the Quarterly Report that the 1 year 
anniversary of the executed loan occurs within.   
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Task 4:  Loan Account Management 

Activities Deliverables To be Completed by 

a) Arrange the servicing of 
individual loans. 

Servicing arrangement for 
loan 

Within 30 days of signed 
loan agreement 

b) Management of loan account 
(payment requests, draws, 
disbursements, collections) 

Account summary Ongoing – Updates included in 
each Quarterly Reports 

c) Prepare annual Loan Status 
Reports 

Annual Loan Status Report 
for US EPA Project Manager 

Submitted Annual with subject 
Quarterly Report 

 

Task 5:  Site Specific Community Involvement 
The City of Rockford commits to involving the public and stakeholders that may be impacted 
by each RLF cleanup project.  The following activities will be completed under Task 5: 

 
a) Public Meeting Determination, as Necessary:  Once a loan application has been 

approved at the administrative level and the City is committed to making a specific 
loan, the City will consult with US EPA as to the necessity of holding a public meeting 
for each loan site.  If a meeting is required, the City will hold a public meeting to 
discuss the proposed cleanup and reuse plans for the site.  The City will also consult 
with the Illinois EPA’s Site Remediation Program managers to determine if their 
Public Information Officer should be involved in the public communication process.  

 
b) Publish Public Notice and Establish Information Repository:  Upon approval of the loan 

application by City Staff, the borrower will work with Grant Manager to prepare an 
Analysis of Brownfields Cleanup Alternatives (ABCA), which details the 
contamination present on each site, the proposed cleanup plan with estimated 
costs, and the proposed redevelopment plan.  The City will then publish a public 
notice informing residents of site’s ABCA and invite the public and stakeholders to 
review it at an established public repository of information or in person at a Public 
Meeting.  The notice will be published in the Rockford Register Star and the public 
repositories will include the Rockford Public Library, City of Rockford Community & 
Economic Development Office, and on the City’s web page. 

 
c) Public Comment Period:  The City will establish a thirty-day public comment period on 

the cleanup and redevelopment plans and will respond to all substantial comments 
and questions.  The comment period will begin on the date the Public Notice is 
published.  The Public Comment Period will occur simultaneously with Task 3(b) 
during preparation of the loan agreement and prior to submittal to City Council for 
final approval.   

 
d) Inform Public of Cleanup Progress:  The City will utilize its Brownfields Revitalization 

web page and social media platforms to report on the status of the cleanup work 
and redevelopment.  Site Specific Property Profiles for each cleanup site will be 
updated in ACRES at the time of Quarterly Reporting and will detail each site’s 
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ongoing metrics for the reporting quarter.   
 

Task 5: Conduct Site-Specific Community Involvement 

Activities Deliverables To be Completed by 
a) Public Meeting 

Determination 
No deliverables Within 2 weeks of approving 

loan application internally 

b) Produce ABCA, Publish 
Public Notice, Establish 
Information Repository 

  

ABAC, Certificate of Publication, 
meeting summary and list of 
attendees. To be included in 
Quarterly Report 

Upon internal approval of loan 
application and at least 30 days 
prior to start of cleanup 

c) Establish 30-day public 
comment period and 
respond to substantial 
comments 

Summary of relevant comments 
and responses. To be included in 
Quarterly Reports 

Upon internal approval of loan 
application and at least 30 days 
prior to start of cleanup 

d) Inform public of cleanup 
progress. 

Summary to be included in 
Quarterly Reports. 

As needed throughout 
completion of cleanup and 
redevelopment 
  

Task 6:  Cleanup Oversight  

The objective of this task is to oversee cleanup at sites funded in whole or in part by the RLF 
Program. To complete Task 6, the City of Rockford will initiate the following: 

 
a) Prepare Action Memo and Community Relations Plan for Site:  The borrower’s 

Environmental Consultant will be responsible for preparing a Remedial Action Plan 
(RAP) and have it approved by the Illinois EPA’s assigned Project Manager prior to the 
commencement of cleanup work.  Since lead paint removal and asbestos abatement 
is not covered by the Illinois EPA’s Site Remediation Program, a comparable document 
for asbestos and lead paint may be submitted to the City without Illinois EPA approval.  
Upon approval of the RAP or comparable document, the Grant Manager will then 
prepare an Action Memo documenting its approval of the proposed actions, project 
schedule, and budget. The Grant Manager will simultaneously prepare a Community 
Relations Plan for each loan site to communicate strategies to address the needs and 
concerns of citizens and stakeholders potentially affected by the cleanup work. 
 

b) Cleanup Oversight:  The Grant Manager and possibly staff members from the City of 
Rockford’s Public Works Engineering Division will oversee the cleanup in a manner 
consistent with the Illinois EPA’s Site Remediation Program and/or other applicable 
cleanup regulations. The Grant Manager will stay in close communications with the 
borrower’s Environmental Consultant and Illinois EPA Project Manager to monitor the 
progress of the cleanup, deviations from the approved RAP, and unforeseen 
conditions encountered during the cleanup.  The City may also elect to defer the 
review of certain activities to a reputable environmental consultant if needed. 
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c) Remedial Action Completion Report:  Upon completion of the cleanup, the borrower’s 
environmental consultant will draft a Remedial Action Completion Report (RACR) and 
submit it to the Illinois EPA for review and approval.  The Grant Manager and assigned 
City Staff will review the RACR and the Illinois EPA’s approval letter, which typically 
includes a determination of No Further Remediation (NFR). Required institutional or 
engineering land use controls placed on the property requiring ongoing maintenance 
will be noted and included in ACRES on the site’s Property Profile.  If a NFR Letter is 
issued, the City will ensure that the borrower records the document on the property 
deed as required by the Illinois EPA.  If the cleanup involves lead paint or asbestos, the 
borrower’s consultant will prepare a comparable document summarizing the 
completion of remedial activities. 

 

Task 6: Cleanup Oversight 
 Activities Deliverables To be Completed by 

a) Prepare Action Memo and 
Community Relations Plan 

Action Memo, Community 
Relations Plan 

Upon RAP approval and prior to 
start of cleanup 

b) Cleanup Oversight Status updates in 
Quarterly Report 

Ongoing during cleanup 

c) RACR or comparable document 
for lead paint/asbestos  

RACR and IEPA NFR Letter 
or other comparable 
document for lead 
paint/asbestos 

Within 30 days of issuance of NFR 
Letter or comparable document 
(lead paint/asbestos) 

 

TASK 7:  Grant Administration 

Grant administration will be the responsibility of the Grant Manager and will include the 
following: 

 

a) Prepare Quarterly Reports via ACRES  

b) Update Property Profiles for cleanup sites via ACRES 

c) Prepare Annual MBE/WBE Utilization Reports 

 

Task 7:  Grant Administration 

Activities Deliverables To be Completed by 

a) Prepare Quarterly Reports Quarterly Reports via ACRES online 
reporting system 

Within 30 days of end of 
each fiscal quarter 

b) Update Property for 
cleanup sites 

Updates submitted online via ACRES 
reporting system 

Within 30 days of end of 
each fiscal quarter 

c) Prepare Annual MBE/DBE 
Utilization Reports 

Completed and submitted US EPA 
Form 5700-52A 

By October 30th each year 
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IV. BUDGET DETAIL – SUPPLEMENTAL RLF HAZARDOUS SUBSTANCE FUNDING 

 

 
 
 

Budget 
Categories 

Project Tasks 

Task 1 
Establish/Promote 

RLF Program 

Task 2 
Review and 

Approval of Loan 
Applications 

Task 3 
Preparation and 

Execution of Loan 
Agreements 

Task 4 
Loan Account 
Management 

Task 5 
Site Specific 
Community 
Involvement 

Task 6 
Cleanup 

Oversight 

Task 7 
Grant 

Administration Total 
Personnel $0 $0 $0 $0 $0 $0 $0 $0 

Fringe Benefits $0 $0 $0 $0 $0 $0 $0 $0 

Travel $4,000* $0 $0 $0 $0 $0 $0 $4,000 

Equipment $0 $0 $0 $0 $0 $0 $0 $0 

Supplies $0 $0 $0 $0 $0 $0 $0 $0 

Contractual $3,000** $10,000 $0 $0 $2,000 $10,000 $0 $25,000 

Other (Loans/Subgrants) $0 $0 $3,871,000 $0 $0 $0 $0 
 

$3,871,000 
Total    $7,000 $10,000 $3,871,000 $0 $2,000 $10,000 $0 $3,900,000  

 
Task 1 - Establishing Promote the RLF Program 
*Travel cost consists of City staff attending two future US EPA National Brownfields Conferences ($2,000 per individual per event). 
**Contractual costs are for potential outside legal counsel fees for reviewing drafted loan application documents  
Task 2 - Review and Approval of Loan Applications 
Contractual consists of $10,000 to potentially procure a reputable environmental consultant to review proposed cleanup activities to ensure they are consistent with applicable 
State/Federal cleanup standards 
Task 3 - Preparation and Execution of Loan Agreements 
The “other” line item represents the money available to loan. 
Task 4 - Loan Account Management 
The City of Rockford will pay for staff time devoted to these activities with other funding sources. 
Task 5 - Site-Specific Community Involvement 
The contractual line item represents $2,000 for the publication of a public notice in the local paper ($500 per notice x 4 public notices). 
Task 6 - Cleanup Oversight 
Contractual cost line item consists of an estimated $10,000 to potentially procure a reputable environmental consultant to review ongoing cleanup activities and documents. 
Task 7 - Grant Administration 
The City of Rockford will pay for staff time devoted to these activities with other funding sources. 


